

# SHUNYA Zero — Consolidated Closure Plan

**Date:** July 30, 2026 **Authority:** Directive Zero — Browser Truth Overrides All Other Evidence **Audit Sources:** Directive Zero Audit, Device Experience Audit, Capability Gap Analysis **Founder Gate:** Only Nishesh may declare Founder Ready

## Report URLs

| Report                  | PDF                                                                                                                                   | Markdown                                                     |
|-------------------------|---------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------|
| Directive Zero Audit    | <a href="https://shunyaos.com/static/DIRECTIVE_ZERO_AUDIT_REPORT.pdf">https://shunyaos.com/static/DIRECTIVE_ZERO_AUDIT_REPORT.pdf</a> | <a href="#">.hermes/plans/DIRECTIVE_ZERO_AUDIT_REPORT.md</a> |
| Device Experience Audit | <a href="https://shunyaos.com/static/DEVICE_EXPERIENCE_AUDIT.pdf">https://shunyaos.com/static/DEVICE_EXPERIENCE_AUDIT.pdf</a>         | <a href="#">.hermes/plans/DEVICE_EXPERIENCE_AUDIT.md</a>     |
| Capability Gap Analysis | <a href="https://shunyaos.com/static/CAPABILITY_GAP_ANALYSIS.pdf">https://shunyaos.com/static/CAPABILITY_GAP_ANALYSIS.pdf</a>         | <a href="#">.hermes/plans/CAPABILITY_GAP_ANALYSIS.md</a>     |

## Current State Summary

**What works end-to-end today:** - Homepage loads (HTTP 200, human moments, 0 JS errors) - Signup creates account - Login authenticates & transitions to onboarding - Onboarding creates org, first object, completes all 4 steps - Workspace loads with Executive Home (3 objects, 3 commitments, 9 runtimes) - AI responds to questions with context awareness - Logout clears session

**What's broken:** - Executive Home was 401 (FIXED — OrgMember auto-creation deployed) - AI response is generic, not business-specific - Profile menu doesn't open on click

**What's missing entirely:** - Email verification - Sign Up / Login links on homepage - Forgot password flow - Mobile/tablet responsive layout - 74 of 100 business capabilities

## Phase 1: SHUNYA Zero Essentials (Fix the 3 Critical Blockers)

**Goal:** A brand-new founder can complete the full Zero flow uninterrupted.

### 1.1 Homepage Nav Links (P0) — ⌚ 30 min

**Problem:** No "Sign in" or "Create account" links on the homepage. No "Create account" or "Forgot password" on the login page.

**Fix:** - Add "Sign in" link to homepage header/nav - Add "Create account" link to login page - Add "Forgot password" link to login page

**Files:** `frontend/src/components/public/homepage.tsx`, `frontend/src/components/auth/login-page.tsx`

### 1.2 Email Verification (P0) — ⌚ 2-3 hours

**Problem:** TeamMember model has no `verified` field, no verify token, no email verification endpoint. The "Check your email" message is UI-only.

**Fix:** - Add `verified` (Boolean, default=False) and `verify_token` (String) to TeamMember - Add `POST`

`/api/v1/auth/request-verification` — generates token, emails user - Add `POST /api/v1/auth/verify-email` — validates token, marks verified - Add dev bypass: `?dev_verify=true` skips email for testing

**Files:** `app/auth.py`, `app/auth_routes.py`

### 1.3 Onboarding Completion Persistence (P1) — ⌚ 30 min

**Problem:** Onboarding completion is stored in `sessionStorage` (per-tab, cleared on close). Returning users see onboarding again.

**Fix:** - Move `isOnboardingComplete()` from `sessionStorage` to `localStorage` - Or: check backend for existing `org/objects` instead of client-side flag

**Files:** `frontend/src/api/session.ts`, `frontend/src/app.tsx`

---

## Phase 2: Device Experience (Fix the Responsive Gaps)

**Goal:** Every viewport scores 9/10 or higher.

### 2.1 Responsive CSS (P0) — ⌚ 3-5 days

**Problem:** The homepage has a fixed ~1265px width. No `@media` queries exist. Mobile shows horizontal overflow (890px excess on iPhone SE). Desktop nav dots persist on all devices.

**Fix:** - Implement CSS media queries for breakpoints: - Mobile: < 768px (hamburger menu, stacked layout, smaller fonts) - Tablet: 768-1024px (condensed nav, 2-column layout) - Desktop: > 1024px (current layout) - Replace desktop nav dots with hamburger menu on mobile - Use `clamp()` for font sizes: `clamp(0.875rem, 2vw, 1rem)` - Add `overflow-x: hidden` to prevent horizontal scroll

**Files:** `frontend/src/components/public/homepage.tsx` (CSS), `frontend/src/app.tsx`

### 2.2 Viewport Checklist (P1) — ⌚ 1-2 days

**Required verification per device:** - No horizontal overflow - No text clipping - Buttons are tappable (min 44x44px on mobile) - Nav adapts to viewport - Sign In / Create Account links visible - All content readable without zoom - Sticky headers don't overlap content - Safe area respected on notch devices

### 2.3 Mobile Interaction Flows (P2) — ⌚ 2-3 days

**Problem:** Login page has a 4-second cinematic intro that delays mobile users. Signup form inputs are 352px wide — fine on mobile but needs testing.

**Fix:** - Add "Skip intro" button visible immediately on mobile - Ensure form inputs fill available width on small screens - Test keyboard appearance doesn't hide form fields

---

## Phase 3: Business Capability Foundation (Build the 22 Buildable Tasks)

**Goal:** Wire up the 22 tasks that have codebase support but lack routes/UI.

### 3.1 Company Setup Routes (6 tasks) — ⌚ 2-3 days

| Task         | What's Needed                                                                        |
|--------------|--------------------------------------------------------------------------------------|
| Upload logo  | Route for <code>POST /api/v1/orgs/{id}/logo</code> + S3/local storage                |
| Change theme | Route for <code>PUT /api/v1/orgs/{id}/theme</code> — update <code>TenantTheme</code> |

|                          |                                          |
|--------------------------|------------------------------------------|
| Add brand colors         | Route for PUT /api/v1/orgs/{id}/branding |
| Add GST/tax info         | Route for POST /api/v1/orgs/{id}/tax     |
| Configure business hours | New model + route                        |
| Configure timezone       | New model + route                        |

### 3.2 Data Onboarding Routes (3 tasks) — 🕒 1-2 days

| Task               | What's Needed                                           |
|--------------------|---------------------------------------------------------|
| Upload itineraries | ItineraryRef model exists — wire file upload route      |
| Connect Gmail      | OAuth flow exists — add UI button in workspace settings |
| Connect WhatsApp   | Integration exists — add UI button                      |

### 3.3 Relationship Management (4 tasks) — 🕒 2-3 days

| Task                        | What's Needed                                    |
|-----------------------------|--------------------------------------------------|
| Add customer                | Customer model exists — add UI form in workspace |
| Add supplier                | Supplier model exists — add UI form              |
| Search relationship history | Add search UI in workspace context panel         |
| Ask SHUNYA                  | Already works — improve response quality         |

### 3.4 Sales & Finance Routes (4 tasks) — 🕒 2-3 days

| Task               | What's Needed                                   |
|--------------------|-------------------------------------------------|
| Create opportunity | Opportunity model exists — add UI form          |
| Generate proposal  | Proposal model exists — add AI generation route |
| Create invoice     | Invoice model exists — add UI form              |
| Record payment     | Payment model exists — add UI form              |

## Phase 4: 100-Capability Build (74 New Features)

**Goal:** Build the remaining 74 business capabilities.

**This requires lifting the Directive Zero feature freeze.**

### 4.1 File Upload Infrastructure (9 tasks) — 🕒 3-5 days

Build a generic file upload system supporting CSV, PDF, DOCX, Excel, ZIP: - Upload endpoint with MIME type validation - File parsing pipeline (CSV → objects, PDF → text, Excel → rows) - Data mapping UI (map CSV columns to SHUNYA fields) - Import progress tracking + resume capability

### 4.2 Communication Intelligence (10 tasks) — 🕒 5-7 days

Build an AI communication layer: - Draft email/WhatsApp/SMS from templates - Rewrite (polite, formal, concise) - Translate (multi-language) - Generate follow-up suggestions - Thread summarization - Reply with company knowledge (RAG) and/or internet search

### 4.3 Business Identity & Branding (9 tasks) — 🕒 3-5 days

Build a business identity manager: - Letterhead, signature upload - Email signature generator - PDF/invoice/proposal/website/workspace branding templates - Brand kit (colors, fonts, logos)

### 4.4 Sales Pipeline (8 tasks) — 🕒 5-7 days

Build a complete sales workflow: - Quotation generation with AI - Proposal editing with revision history - Pricing tiers and discount rules - Share via PDF, WhatsApp, email - View tracking (who opened what) - AI follow-up timing suggestions - Convert proposal → order

**4.5 Finance Suite (7 tasks) — 🕒 5-7 days**

Build a complete finance module: - Send invoice (email/WhatsApp) - Payment recording with partial payments - Outstanding/overdue reminders (auto) - Supplier ledger - Customer ledger - Profit & Loss calculation - GST summary - Account export (CSV, PDF)

**4.6 Mixed Intelligence (4 tasks) — 🕒 3-5 days**

Build the uniquely SHUNYA capability: - Company knowledge base (index all objects + relationships) - Web search integration - Hybrid mode: combine internal + external knowledge - Travel scenario: "Customer wants Bali in October" → itineraries + suppliers + weather + visa + pricing → proposal

**4.7 Platform Intelligence (9 tasks) — 🕒 5-7 days**

Build the platform layer: - Workspace subdomain publishing - Custom domain connection - Embedded workspace widget - Customer portal - Proposal portal - Payment portal - Live itinerary sharing - AI knowledge portal (public-facing) - Backup & restore - Full company export

---

**Phase 5: Continuity Audit (The Final Gate)**

**Goal:** 100 tasks continue to work coherently together over days, weeks, and months.

**5.1 Memory Architecture — 🕒 5-7 days**

**Problem:** Current AI memory is session-based. The AI responds with "I see 3 objects" but doesn't know the business context.

**Fix:** - Build a persistent business memory layer (PostgreSQL + vector embeddings) - Each object, relationship, and interaction is indexed - AI queries are augmented with relevant business context - Memory survives sessions and grows over time

**5.2 Continuity Test Suite — 🕒 3-5 days**

Build automated tests that simulate the founder journey over time:

Day 1: Add customer "Acme Corp"

Day 2: Generate proposal for Acme Corp

Day 5: Record payment from Acme Corp

Day 20: Ask "What's the latest status with Acme Corp?"

→ Expected: "Proposal sent, payment received, follow-up due in 10 days"

**5.3 Continuity Verification — 🕒 Ongoing**

Every task must pass the 6th dimension: 1. Functional — Did it complete? 2. UX — Would a founder understand it? 3. AI — Was AI genuinely useful? 4. Business — Would someone actually use this? 5. Memory — Did SHUNYA remember it correctly later? 6. **Continuity** — Does it still work coherently with tasks done 1/5/20 days ago?

---

**Timeline Estimate**

---

| Phase                    | Tasks         | Est. Effort | Dependencies         |
|--------------------------|---------------|-------------|----------------------|
| 1. Zero Essentials       | 3 fixes       | 3-4 hours   | None — can start now |
| 2. Device Experience     | 3 fixes       | 5-10 days   | CSS expertise        |
| 3. Capability Foundation | 22 tasks      | 10-15 days  | Phase 1 complete     |
| 4. 100-Capability Build  | 74 tasks      | 30-50 days  | Feature freeze lift  |
| 5. Continuity Audit      | 3 workstreams | 10-15 days  | Phase 4 complete     |

**Total: ~55-95 days** for full SHUNYA Zero completion.

## Founder Decision Required

Before proceeding beyond Phase 1, you need to decide:

**1. Feature freeze status** - Keep the freeze: only Phase 1 and Phase 2 are permitted - Lift the freeze: proceed through Phases 3-5

**2. Priority order** - If freeze lifted: which capability category comes first? - Company Setup (6 tasks, 2-3 days) - Data Onboarding (3 tasks, 1-2 days) - Relationship Management (4 tasks, 2-3 days) - Sales & Finance (4 tasks, 2-3 days)

**3. Continuity Gate requirements** - Is continuity the final acceptance gate, or can phases be accepted incrementally?

## Current Status

| Phase                      | Status        | % Complete |
|----------------------------|---------------|------------|
| P0: Executive Home 401     | ✓ FIXED       | 100%       |
| P0: No Sign In/Up links    | ✗ Not started | 0%         |
| P0: Email verification     | ✗ Not started | 0%         |
| P1: Onboarding persistence | ✗ Not started | 0%         |
| P2: Responsive CSS         | ✗ Not started | 0%         |
| P3: Capability Foundation  | ✗ Not started | 0%         |
| P4: 100-Capability Build   | ✗ Not started | 0%         |
| P5: Continuity Audit       | ✗ Not started | 0%         |

*Plan compiled by Hermes Agent under Directive Zero. Browser truth overrides all other evidence. Founder Gate: only Nishesh may declare Founder Ready.*